2 CALFORNIA  ( ( |
// High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 0024.4.1
TITLE: HazMat Lead Abatement COP 88.7.1 DATE: 06/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement, Transport, and Disposal of Lead Waste from the 2 Properties described in DFJV
COP 088.7.1 attached with DFJV Letter No. DFJV-HSR-0983.

Per Book I, Part B.2 - General Provisions (GP), Section 43.0, "Hazardous Material", this change order includes the
compensation for direct remediation costs excluding overhead, delay damages, and profit.

This change order is a supplement to CCO No. 00024.4 which was approved for the abatement of seven properties
identified in DFJV Letter No. 0632 as COP No. 0088.7 and fully executed in the amount of $273,069.13 on September

14, 2017.

This change order establishes merit for Katch Environmental's direct remediation costs for loading, transporting, and
disposing of lead waste from two of the seven properties included in CCO No. 24.4. Based on time and materials
documents and invoices, the total cost for 7801 7% Avenue is $228,000.00 and the total cost for 2491 E. Floral Avenue

is $45,303.11.

This change order establishes merit for DFJV Support Costs for Construction Site Safety and Project Engineer
Coordination with Katch Environmental during abatement and merit for Bond and Insurance on the direct remediation

work.

Total compensation is $286,431.52. The compensation in this change order is per Section 17 .9 and Section 43.0 of the
General Provisions.

Payment A= : " Unit
item Description Quantity Units Price Net Amount

LS $228,000.00 "~ $228,000.00 0

Hazardous Materials lead abatement, transport,
and disposal from 7801 7% Avenue, Hanford, CA,
(FB-16-0063) at time and materials cost.

00002 Hazardous Materials lead abatement, transport, 1.0 LS $45,303.11 $45,303.11 0
and disposal from 2491 E. Floral Avenue, Fresno,

CA, (FB-10-0385) at time and materials cost.

00003 DFJV Support Costs during Hazardous Materials 1.0 LS $2,606.24 $2,606.24 0
lead abatement at above sites at an agreed lump
sum.
00004 Bond and Insurance 1.0 LS $10,522.17 $10,522.17 0
Total: $286,431.52 0
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% CALIFORNIA ¢ CHANGE ORDER (CO) | CO No.: 0024.4.1

High-Speed Rail Authority

TITLE: HazMat Lead Abatement COP 88.7.1 DATE: 06/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain

unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury (under the laws of California, executed in Seima, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed

change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contefiplated by this Change Order in the form above.
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